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MEMORANDUM 
 
 
To:  CMAP Board   
 
Date:  March 5, 2009   
 
From:  CMAP Staff   
 
Re:  Transportation Consent Agenda  

 

 
There are three items regarding Transportation for the consent agenda.  They are as follows: 

 
8.1   Biannual RTP/TIP Conformity analysis and TIP Amendment 

The public comment period for the conformity analysis on the 
Regional Transportation Plan (RTP) and the Transportation 
Improvement Program (TIP) and the TIP amendment has closed.  No 
comments were received.   A memo describing the conformity 
analysis and TIP amendment is attached. 

 
8.2   Congestion Mitigation and Air Quality Improvement (CMAQ) 

Program 
  Revised CMAQ Procedures 

The CMAQ Project Selection Committee has discussed many 
strategies for creating a more effective programming process to assure 
that the region gets the congestion reduction and air quality 
improvements of projects more quickly and does not have a large 
amount of unobligated funding in danger of being lost to the region. 
The recommended programming revisions were presented as an 
informational item at the February Programming Coordinating 
Committee.  The recommended programming revisions are attached. 

 
 

### 
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MEMORANDUM 
 
 
To:  CMAP Board   
 
Date:  March 5, 2009   
 
From:  CMAP Staff   
 
Re:  Biannual TIP/RTP Conformity Analysis and TIP Amendments   

 

 
In accordance with the biannual conformity analysis policy agreed to in 2007, CMAP staff asked 
programmers to submit changes to non‐exempt and exempt tested projects within the TIP.  Staff 
received requests for 75 changes.   
 
There were 10 changes requested that include adding, changing, or removing worktypes.  
Worktypes describe the work being completed in a project.  Worktypes also determine if a 
project is exempt, exempt tested, or non‐exempt.  An exempt worktype does not require an air 
quality conformity analysis.  Examples of exempt projects include road resurfacing and bus 
rehabilitation.  Exempt tested worktypes do not require a conformity analysis, but the region 
has chosen to include their impacts in the travel demand model.  Exempt tested projects include 
lane widening and new commuter parking lots.  Non‐exempt projects have an effect on air 
quality and must be tested for conformity.  Non‐exempt projects include adding lanes to a road 
or extending a rail line. 
 
There were seven changes that requested changing the conformity status from not conformed to 
conformed.  This change occurs when funding is included in the current years of the TIP or a 
project is seeking approval of phase I engineering.  A non‐exempt project cannot receive federal 
authorization for anything other than phase I engineering and protective right‐of‐way until it 
has been conformed. 
 
There were fifteen limit changes.  Limits are the cross‐streets, mileposts or other boundaries that 
define the extent of a project. 
 
There were six new projects and seventeen deleted projects.  
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Twenty‐nine projects had new completion years that require conformity analysis.  Completion 
years indicate when a project is anticipated to be in service to users.  The conformity analysis 
looks at selected years of the plan (currently 2010, 2020 and 2030).  When a completion year 
change crosses one of these years, the conformity analysis must be redone. 

Type of Change

Completion Year
39%

Conformed
9%

Change in 
Worktype

1%

New/Deleted
31%

New Limits
20%

 
All programmers were contacted and requested to submit any changes.  CMAP staff did receive 
a response from all programmers and specific changes are listed in the attached reports.  For a 
break down of changes submitted by programmer please see the chart below.  

Changes by Programmer

IDOT
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Service Providers
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49%

Counties
25%

City of Chicago 
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Fiscal constraints for the projects have been examined by CMAP staff.  There is $6,560,350,000 in 
federal resources available through the TIP and with these changes there is $4,179,816,000 
programmed therefore demonstrating fiscal constraint. 

The 2010, 2020 and 2030 highway networks were coded to include the changes listed above and 
the regional travel demand model was run using the updated networks. The resultant VMT by 
speed and facility type for eight vehicle classes (including urban bus) was expanded to twenty‐
eight MOBILE vehicle types for multiplication by regional emission rates developed using the 
MOBILE model.  The highway emission estimates are the sum of those calculations for each 
precursor or direct pollutant in each scenario year. Reductions from the National Energy Policy 
Act Credit and Clean Fuel Fleet Program have not been claimed. 

For ozone, analysis horizon years 2010, 2020 and 2030 were evaluated using the current CMAP 
conformity model and the approved regional MOBILE6.2.03 emission rates. The results fell 
below SIP emission budgets for the attainment year and were very similar to emission estimates 
from the conformity analysis documentation for the 2030 RTP Update and FY 07‐12 TIP 
approved in October, 2006. 

PM2.5 emissions were calculated based on the project changes listed previously.  PM2.5 and 
NOx emissions remain below the baseline year numbers. 
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MEMORANDUM 
 
 
To:  CMAP Board   
 
Date:  March 5, 2009   
 
From:  CMAP Staff   
 
Re:  Recommended CMAQ Revised Programming Procedures   

 

 
The CMAQ Project Selection Committee has recently adopted strategies to assure that the 
region gets the congestion reduction and air quality improvements of CMAQ projects more 
quickly and reduces the large amount of unobligated funding which is at risk of being lost to 
the region.  The recommended revised programming procedures are attached.  The procedures 
were an informational item at the January 16, 2009 meeting of the Transportation Committee 
and the February 11 Programming Coordinating Committee.  The CMAQ Project Selection 
Committee recommends the strategies to the Transportation Committee for approval to send 
them to the MPO Policy Committee and CMAP Board at their March meetings for consideration 
of approval. 

The region has over $200 million in unobligated CMAQ funds.  The region also faces the 
continued threat of federal rescissions that target unobligated balances. 

The Project Selection Committee is taking steps to reduce the unobligated balance and speed the 
implementation of projects.  The primary strategy used to date has been multi‐year 
programming, begun in FY 2007.  Under multi‐year programming, project phases are 
programmed in successive years, so that funds for later phases do not automatically increase 
the unobligated balance. 

The attached recommendations also address timely implementation of already programmed 
projects.  By actively adjusting when funds are available and dropping projects that are not 
making progress, we hope to ensure the benefits of the projects come to the region more quickly 
and the unobligated amounts will be reduced. 

 
### 
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MEMORANDUM 
 
 
To:  CMAP Board   
 
Date:  March 5, 2009   
 
From:  CMAP Staff   
 
Re:  CMAQ PSC Recommendations for Programming Changes   

 

 
A: Programming of CMAQ funds for new projects 
1) Application materials 

a) Applications submitted without the following will be rejected: 
i) Complete project financing & CMAQ funding request section 
ii) Input module worksheets (traffic flow improvement projects only) 
iii) Scoping document (traffic flow improvement, commuter parking and 

pedestrian/bicycle projects only) 
b) If an application is missing other information, only one attempt will be made via both e‐

mail and certified mail to collect that information.  If the sponsor does not respond by 
the deadline then the application will be rejected.  Staff recommends 30 days from the 
date of the letter as the deadline. 

c) Project applications submitted by municipal agencies (villages, cities, park districts, 
school districts, townships, etc.) are required to be reviewed by their Council of Mayors 
staff (Planning Liaison (PL)). 
i) The individual PLs would be responsible for reviewing applications and advising 

the sponsor of missing information. 
ii) A PL sign‐off will be incorporated into the application forms. 
iii) A deadline for submitting applications to the PLs will be included in the CMAQ 

program development schedule.  The “review deadline” will be two weeks in 
advance of the deadline for submission to CMAP. 

iv) The applicant is ultimately responsible for application completeness.  If a municipal 
agency submits an application with missing information (other than items a) i), ii) 
and iii), b will apply. 

 
2) Programming Funds 

a) Normally funding for all phases of a project will be considered in one application. 
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b) On an exceptional basis, proposals will be considered for funding phase I engineering 
separately from other phases 
i) in this case, future phases are not eligible for funding until the project has been 

submitted for design approval. 
ii) Sponsor must apply for future phases, phase II engineering, right‐of‐way 

acquisition, and construction; funding of the future phases is not automatically 
guaranteed. 

c) Proposals that don’t seek funding for phase I engineering must be  submitted for design 
approval by June of the application cycle to be considered for funding of the later phases 
in the fiscal year of the application cycle.  
i) Applicants completing phase I engineering with local funds must certify that they 

will meet federal standards. 
ii) Proposals that seek funding of later phases in an out year will be considered on a 

case‐by‐case basis. (Out years are, for example, 2011 and 2012 in the 2010 application 
cycle.) 

d) Proposals seeking phase 1 engineering as well as subsequent phases will have phase II 
engineering programmed in the third year (i.e., the program year plus two) rather than 
the second year as is the current practice. 
i) Construction in such cases will be programmed in the fourth year. 
ii) Funding for subsequent phases can be moved up on request if the project is ready. 

e) The CMAQ program mark will be the northeastern Illinois share of the state’s federal 
apportionment. 

f) Create a “B” list of projects in the programming cycle approved by the MPO Policy 
Committee. It will include all projects with a reasonable cost/benefit ratio as well as 
partially funded projects.  The projects will remain in the list until the end of that 
Federal Fiscal Year1. 

g) All sponsors will be required to attend a mandatory project initiation meeting once the 
eligibility determination has been received from USDOT.  The meeting will distribute 
necessary forms and information for sponsors to initiate their projects and will go over 
project schedules.  

 
B: Active Program Management of Projects 
1) Projects with funds programmed prior to FFY 2007 

a) Move funding (reprogram) for these projects to realistic out years for the unobligated 
phases. 
i) The funding made available by moving the phases out of 2009 would be available for 

potential cost increases for already approved projects. 
ii) If the amount of funds made available is of a sizeable amount, then new projects 

could be considered. 
iii) Once this is done the project could move funding for an approved phase one more 

time before it is considered for withdrawal of funding. 
                                                      
1 The Federal Fiscal Year (FFY) runs from October 1st of the prior calendar year through September 30th.  
Example: FFY 2007 is October 1, 2006 through September 30, 2007. 
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iv) If phases of the projects move beyond the final year of the TIP (2012) into MYB, the 

funding for those MYB phases will be withdrawn.  Sponsor will need to reapply at 
the appropriate time for funding. 

 
2) For projects programmed FFY 2007 and later 

a) Projects approved only for phase I engineering would have only one fiscal year to 
initiate phase I with a job number request form submitted to IDOT or a FTA grant 
agreement.  Failure to do so would cause funding to be considered for withdrawal from 
the project.  This decision will be by recommendation of the CMAQ Project Selection 
Committee to the Transportation Committee. 

b) Projects programmed in the multi‐year programming with phases beyond phase I 
engineering could move funding to new fiscal years only once.  The exception to this 
rule is if the moving of a phase to a new fiscal year is the direct result of actions out of 
the control of the sponsor.  Funding will be considered for withdrawal if the funding is 
not obligated in that new fiscal year.   

 
3) Review of projects with phases in the annual element would be conducted in May and 

October. 
a) Projects that will not obligate their annual element phase by the end of the fiscal year 

will be able to use their one time adjustment to their project schedule.  
i) If the phase is phase I engineering, however, the phase still must be initiated by the 

end of the fiscal year. 
ii) Projects that have already adjusted their schedule once will be considered for 

withdrawal of funding if the additional delay is not the direct result of actions out of 
the sponsor’s control. 

b) Funds freed up by schedule adjustments will be reprogrammed 
i) Funds available for reprogramming will be considered for cost increases as needed. 
ii) In May, projects included in the “B” list will be reviewed to identify candidates for 

programming the funds. 
iii) In October, new projects from the just‐completed programming cycle will be 

reviewed for programming the funds. 
Job number requests forms are required to have been submitted to IDOT by the time of the May 
review for non‐transit projects.  Grant applications are required to have been submitted to FTA 
by the time of the May review for transit projects. 

 
 

### 

 


