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CMAQ Project Selection Committee Meeting 
Thursday May 2, 2002 

1:00 p.m. 
 

Cunningham-Williams Conference Room 
300 West Adams St., 2nd Floor 

Chicago, Illinois 
 

Agenda 
 
 

I. Proposed FY 2003 CMAQ Program 
A. Status of review 

All applications have been reviewed for missing or incomplete information 
and a request has been sent to the contacts asking for the missing/incomplete 
items.  The information is requested by May 10. 

B. Approval schedule 
The current schedule calls for project analysis and ranking to be completed by 
the end of July.  The CMAQ Project Selection Committee is tentatively set to 
recommend a program for public comment in August, with Policy Committee 
adoption in January, 2003. 

II. Approved Projects 
A. Recent Progress 

1. Ultralow Emission Fuel Stations (TIP ID 13-99-0006) 
The station in Oak Park (141 South Boulevard) was opened on April 22nd.  
A station on the west side of Chicago is also open.  Work is underway on 
stations on the south and northwest sides of Chicago. 

2. Wendella Boat (TIP ID 01-00-0040) 
The new Wendella boat “Bravo” went into service April 1st.  This is two 
or three weeks earlier than normal, and is due in part to the heating on the 
new boat.  Service is also scheduled to run later in the year, continuing 
through the end of November. 

3. I-Go (TIP ID 01-00-0039) 
The I-Go car-sharing program began service on March 18th, with cars in 
the Edgewater neighborhood and at CNT offices. 

B. Internal Balances 
The current balances by sponsor group are:  City of Chicago – $2,580,044; 
IDOT – $645,504; Council of Mayors/Other Local Governments – $94,239. 

III. Project Follow-up 
A. CTA (TIP ID 16-96-0003) 

The CTA is proposing to reprogram the funds originally slated for the 
superstations on the Green line to the 47th Street station on the Red Line. 

B. CDOT (TIP IDs 01-90-0008 & 01-94-0079) 
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CDOT has proposed to reprogram the funds originally intended for pedway 
improvements to the Major Taylor bicycle trail on the southwest side of the 
City.  The Federal Transit Administration has indicated that the funds have 
lapsed and may not be reprogrammed.  Discussions are underway between the 
City and FTA to clarify the applicability of the reprogramming procedures 
previously agreed to by CATS and the FTA. 

C. Crestwood (TIP ID 06-94-0052) 
The Com Ed Right of Way Bikeway project ($111,566 in federal funds) in 
Crestwood has been withdrawn. 

D. Others 
The next projects for which deadlines were set are:  
• Sauk Trail Pedestrian Bridge (Village of Richton Park, TIP ID 07-99-

0007), for which phase-1 engineering funds are to be obligated by June 1st 

• Sauk Trail Road Project (Village of Richton Park, TIP ID 07-97-0023), for 
which phase-2 engineering funds are to be obligated by July 1st 

• Salt Creek Greenway (DuPage County Forest Preserve District, TIP ID 
08-96-0032), for which phase-2 engineering funds are to be obligated by 
July 1st 

IV. Other Business 

V. Next Meeting 
 


