CMAQ Project Selection Committee Meeting Monday, September 8, 2003

Williams-Cunningham Conference Room

300 West Adams St. Chicago, Illinois

Agenda revised

1. FY 2004 CMAQ proposed program

A. FY 2004 funding/TEA-21 reauthorization

The status of reauthorization and its effect on the program mark of \$60 million will be discussed.

B. Review of public comments

A summary of the comments received and staff notes on those comments will be presented and discussed.

2. Project follow-up

A. Annual Follow-up

The status of the 2003 follow-up will be presented.

B. Forest Preserve District of Cook County – Des Plaines River Trail from IL 64 to Maybrook Ct (TIP ID 04-97-0015)

The sponsor requested additional time (until September) to secure additional funding. Their most recent communication is attached.

C. DuPage County Forest Preserve District – Salt Creek Greenway (TIP ID 08-96-0032)

The sponsor received preliminary design approval for the project.

3. Project Changes

A. Village of East Hazel Crest – 171st Street Sidewalk From Wood to Ashland (TIP ID 07-99-0026)

Cost increase request for construction increases and retaining wall.

B. Algonquin Township – Algonquin Township Sidewalks (TIP ID 11-02-0001)

Scope change for ROW acquisition. At a future time, they will be requesting a cost increase for construction increases.

- C. City of Chicago Mid-City Transit Corridor Alternatives Analysis, TIP ID 01-94-0186 (Cost Increase) and City of Chicago Red Line Extension from 95th to 103rd, TIP ID 01-94-0006 (Cost Decrease)
- D. Chicago Heights Old Plank Road Trail Extension from Western to Euclid (TIP ID 07-01-0004)

The City is still considering whether or not to proceed with this project.

E. Lake Zurich – US 12/Rand Road at Ela Road (TIP ID 10-02-0007)

agenda 03-09-08.doc Page 1 of 2

The proposed scope change and cost increase for this project is at least partially ineligible for federal funding. The sponsor has been encouraged to restructure their request.

F. CTA – Ethanol Fuel Cell Bus Program - Demonstration of Ethanol Reformer - Participation in National Project (TIP ID 16-95-0039)

The CTA will present a request for reprogramming unused funds from this project.

4. FY 2005 CMAQ funding cycle

- A. 2005 CMAQ program development schedule.
- B. Status of evaluation method revisions

5. FY 2004 CMAQ program recommendation

6. Other business

- A. Analysis of CMAQ program ("Pie Charts")
- B. Oswego groundbreaking
- C. Notes on Surface Transportation Policy Project report, "Clearing the Air," released August 19, 2003

The report used obligation rates to imply that CMAQ funds were not being used; staff provided IEPA with information on the actual level of programming in the Chicago region.

7. Next Meeting

The next meeting is expected to be in late October or early November; a date will be selected at the meeting.

agenda 03-09-08.doc Page 2 of 2