CMAQ Project Selection Committee September 4, 2001 Meeting Agreements

- 1. Cost increases were approved for:
 - City of Rolling Meadows Kirchoff Road bike path, 03-99-0007, \$108,000 federal
 - City of Rolling Meadows Barker Avenue bike path, 03-99-0006, \$56,000 federal
 - Village of Richton Park Poplar Avenue bike path from Karlov to Metra station, 07-99-0006, \$144,000 federal.
 - The City of Berwyn East Avenue Pedestrian Tunnel at Illinois Central Railroad, 05-99-0006, \$383,000 federal.
- 2. Phase changes were approved for:
 - The Village of Downers Grove parking deck, 18-00-0551 from construction to phase I engineering.
 - The Village of Melrose Park commuter station parking lot, 18-99-0755 from engineering and construction to land acquisition.
- 3. Annual project follow-up
 - Staff was directed to send a certified letter to Park Forest setting a 9/30/01 deadline for the Village to provide a status of their project 07-94-0085. Without a proper response, the committee will withdraw funding from this project.
- 4. The projects and funding level proposed as the FY 2002 program are attached.
- 5. \$24 million federal in FY 2002 CMAQ funds for the Illinois EPA Inspection and Maintenance program project will be recommended to the Work Program Committee at its September 21, 2001 and, if approved, to the Policy Committee at its October 11 meeting.
- 6. The next meeting is scheduled for November 5, 2001 at 10:00 a.m.

The above summary is based on staff meeting notes. Anyone who takes exception to the information contained in this summary should forward comments to CATS within one week of the submission date noted below.

Summary submitted by Patricia Berry on 9/12/01, finalized 9/19/01