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CMAQ Project Selection Committee Meeting 
Monday, September 11, 2006 

10:00 a.m. 
 

 Cook/Cunningham-Williams Conference Room 
233 South Wacker Dr. 

Chicago, Illinois 
 

Agenda 
Note: the meeting materials can be found at http://www.catsmpo.com/min-cmaq.htm 

1. FY 2007 CMAQ Program 
A. FY 2007 CMAQ programming mark 

The final mark will be reconfirmed. 
B. Comments on Proposed FY 2007 CMAQ program 

A summary of the comments received and staff notes on those comments will be presented and 
discussed. 

C. FY 2007 CMAQ Program Recommendation to Work Program Committee. 

2. Project Follow-Up and Program Management 
A. Annual CMAQ project follow-up 

Staff will briefly describe the status of the follow-up process. 
B. CMAQ program management options 

Recommendations stemming from the working group meetings will be discussed. 

3. Project Changes 
A. Northlake – City of Northlake Sidewalks - Citywide (TIP ID 04-06-0001) 

The sponsor requests a scope change. 
B. Will County Department of Highways – Naperville-Plainfield Rd at 119th (TIP ID 12-04-

0002) 
The sponsor requests a cost increase. 

4. Other Business 

5. Next Meeting 
The next meeting will be scheduled for late October or early November to review the 2006 fol-
low-up and FY 2008 application materials. 

 
Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to attend.  
Passes are available for people attending these meetings at the CMAP offices.  If you wish to attend 
but have not attended meeting regularly, please call or e-mail Ross Patronsky (312-386-8796, rpatron-
sky@catsmpo.com) in advance to be added to the list.  For requests or problems on the day of the 
meeting, please call the CMAP main reception desk at 312-454-0400.  A driver’s license, state ID, or 
passport will be required to enter. 



FY 2007 funds for CMAQ program.txt
From: Patronsky, Ross T
Sent: Thursday, July 20, 2006 4:49 PM
To: Berry, Patricia A; Jack Groner; Jeffery Schielke; Kopec, Don P; Luann 
Hamilton; Mark Pitstick; Martin Buehler; Rogers, Mike; Randy Blankenhorn; Smith, 
Gordon 
Subject: FY 2007 funds for CMAQ program
We have just received word that the most recent rescission for the CMAQ program is 
$6,986,636 (statewide).  This results in a mark of $11,898,638.  Just over $6.1 
million will need to be found among existing projects to fund the proposed 
$18,002,113 program.

______________________________
Ross Patronsky
Chief of the CMAQ Program
Chicago Area Transportation Study
233 S. Wacker, Suite 800
Chicago, IL  60606
312-386-8796
312-258-0012 (fax)
rpatronsky@catsmpo.com
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To: CMAQ Project Selection Committee 
From: Doug Ferguson, Program Analyst 

Ross Patronsky, Chief of the CMAQ Program 
Date: September 5, 2006 
Subject: Public Comments on proposed FY 2007 CMAQ Program 
 
The following is a summary of the comments received on the proposed FY 2007 
CMAQ program and staff notes on those comments.  Eight comments were 
received, four on specific proposals.  Four comments were received on the 
CMAQ program in general or on other topics.  Copies of the individual 
comments are attached. 

OT01072813 – Chicago Department of the Environment – Chicago Diesel Fleet Retrofit 
Project 
Brian Urbaszewski of the American Lung Association of Metropolitan Chicago sent an e-
mail supporting the proposal. 

• This proposal is not included in the proposed program.  The comment was 
forwarded to the City of Chicago. 

As the proposed program was out for comment, CMAP staff received notice 
that Metra was withdrawing its application for DE13072761 – EMD 40FC 
3,000 hp Locomotive Testing - Diesel Emission Reductions ($472,800 federal 
funds).  Since both proposals were for diesel emission reduction projects, staff 
is recommending that the funds that would have been used for the Metra 
proposal be programmed for the CDOE proposal.  This will allow a portion of 
that proposal to proceed (the total request for the CDOE proposal was 
$1,172,000 federal). 

 
CMAQ Proposed Program 
Beth Tomlins sent an e-mail supporting the program, particularly the bicycle, pedestrian 
and transit components. 

• The proposed program includes 23 such projects. 
 
CMAQ Proposed Program 
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Andrew Fisher sent an e-mail supporting the program, particularly the bicycle 
components.  He noted that he did not see bicycle parking projects in the proposed 
program. 

• The proposed program includes seven bicycle facility projects. Although no 
specific bicycle parking proposals were submitted this year, a number of 
commuter parking proposals included bicycle parking, including IDOT’s 
Park and Ride Commuter Lots Along I-55 proposal (CP12072705). 

 
Great Lakes High Speed Rail 
Mike Lee sent an e-mail supporting a high speed passenger rail proposal. 

• This project is not the subject of a CMAQ proposal. 
 
CMAQ Proposed Program 
Peter Nicholson questioned the benefit of bicycle projects in a conversation at the August 
9, 2006 open house. 

• Bicycle projects’ benefits are estimated on the basis of expected trips diverted 
from automobiles due to the construction of the facility.  This was explained 
to Mr. Nicholson. 

 
OT13072807 – IEPA – Clean Air Public Information and Education Campaign 
Mary Ann Bliss of the Motorola Mobile Devices Business sent a letter supporting the 
proposal. 

• This proposal is included in the proposed program. 
 
OT13072807 – IEPA – Clean Air Public Information and Education Campaign 
Bob Morrison of Abbott Laboratories sent a letter supporting the proposal. 

• This proposal is included in the proposed program. 
 
OT13072807 – IEPA – Clean Air Public Information and Education Campaign 
Douglas McFarlan of Midwest Generation EME, LLC  sent a letter supporting the 
proposal. 

• This proposal is included in the proposed program. 
 



Urbaszewski FW way to save CDOE diesel project.txt
From: Brian Urbaszewski [burbaszewski@alamc.org]
Sent: Monday, July 24, 2006 10:09 AM
To: Ross Patronsky
Cc: Brian Urbaszewski
Subject: FW: way to save CDOE diesel project?

Attachments: WPCMINUTES06-06-23.doc; WPC Agenda 06-07-28.doc

Ross,

Is there a way to write letters in defense of cut programs?  The cut of the Chicago 
diesel retrofit grant is especially vexing as I have been talking with Region V 
USEPA about diesel retrofit funding issues lately, and they are saying that once the
new 2007 federal budget goes into effect all Diesel SEPs will simply be prohibited. 
SEPs, Supplemental Environmental Projects, are basically funds from an entity found 
culpable for environmental damage.  The funds are designed to fund a project to make
restitution for the wrong. Usually the funds are administered by a local/state 
government or nonprofit.  In this case, because the SEP funding the City is not 
federal funds, they were able to use it as match for CMAQ. This was an extremely 
creative financing approach, which I don’t think anyone else in the country had yet 
used. This project also has a ridiculously high cost effectiveness score as well, if
I read your chart correctly.

 

Come Federal budget year 2007, USEPA will get a piddling amount of money for diesel 
retrofit programs nationwide.  Likely this will be in the neighborhood of $20m for 
the entire country.  (Congress hasn’t finalized a number yet) But because this will 
be appropriated money, EPA says they can’t do future diesel retrofit SEPs because 
this would be seen as illegally getting more than what they were appropriated by 
Congress for a specific purpose.

 

In short, the cash the City has for their CMAQ match is gone forever after this 
cycle.  That door will be closed. And with gutting future CMAQ allocations (don’t 
mention the war…) and having an amazingly tiny amount of federal money to do diesel 
retrofits in the future it looks to be nearly impossible to fund future diesel 
retrofit projects while we are staring at nonattainment with air quality standards.

 

We are tying not one but both hands behind our backs and it’s a little hard to fight
that way.  I’m interested how this can be revived.

 

Brian Urbaszewski

Director of Environmental Health Program

American Lung Association of Metropolitan Chicago

(312) 628-0245

(312) 243-3954 fax

Helping Chicago Breathe Easier for 100 Years

size=2 width="100%" align=center tabindex=-1> 
From: Brian Urbaszewski 
Sent: Monday, July 24, 2006 8:53 AM
To: Brian Urbaszewski
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Urbaszewski FW way to save CDOE diesel project.txt
Subject: FW: way to save CDOE diesel project?

 

Pester Ross on this…. How to send letter?   Note SEP creative financing can’t be 
duplicated at later date!!

 

Brian Urbaszewski

Director of Environmental Health Program

American Lung Association of Metropolitan Chicago

(312) 628-0245

(312) 243-3954 fax

Helping Chicago Breathe Easier for 100 Years

<hr size=2 width="100%" align=center tabindex=-1> 

From: Pat Tinnelle [mailto:ptinnelle@catsmpo.com] 
Sent: Friday, July 21, 2006 2:29 PM
To: 'Tam Kutzmark'; 'Jim LaBelle'; Lao, Clarita R; 'Michael Leslie'; 
JLoper@dupageco.org; plosos@sunrisebus.com; 'Jamy Lyne'; jcssmtd@aol.com; 
BAM39@THERAMP.NET; jan@cnt.org; kouros@uic.edu; moriartyj@rtachicago.org; 
morris.patricia@epa.gov; Nunes, Leslie J; jjosborn@co.mchenry.il.us; 'Holly 
Ostdick'; pspaige@aol.com; 'Michael W. Payette'; Rattleff, Deborah L; 
trhoades@metrarr.com; 'Thomas B. Rickert'; Riley, Jeff; rvrjdr@aol.com; Rogers, 
Mike; karynromano@comcast.net; jack@areco.org; 'Steve Schlickman'; 
schoedelcarl@co.kane.il.us; dseglin@cityofchicago.org; dsimmons@transitchicago.com; 
Smith, Gordon ; HEATHERLSMITH@EARTHLINK.NET; lorraine.snorden@pacebus.com; 
csnyder@cookcountygov.com; jsriver@transitchicago.com; dstaggs@vah.com; Stitt, Susan
B.; sstrains@nirpc.org; Tai, Jason ; 'Ronald L. Thomas'; 'Chuck Tokarski'; Brian 
Urbaszewski; 'Ann Vickery'; Wells, Mary; 'Jeff Wilkins'; Young, Rick J; 
tomzapler@up.com; Zavattero, David A; "Rocco J. Zucchero \(Business Fax\)"; Berry, 
Patricia A; 'Jill Leary'
Subject: 

 

<<WPCMINUTES06-06-23.doc>> <<WPC Agenda 06-07-28.doc>> 

Pat Tinnelle

Chicago Area Transportation Study

312-386-8814

312-258-0012 - FAX
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Tomlins FW SPAM-Phrase  FY 2007 Congestion Mitigation and Air Quality (CMAQ) Program.txt
From: beth meier [mailto:bethmeier@yahoo.com] 
Sent: Thursday, August 03, 2006 8:19 AM
To: information@catsmpo.com
Subject: [SPAM-Phrase] FY 2007 Congestion Mitigation and Air Quality (CMAQ) Program

To Whom it May Concern:

I support this program and appreciate your dedication to improving bicycling, 
pedestrian, and transit resources in Chicago and the surrounding metropolitan area.

Thank you,

Beth Tomlins
2333 West St. Paul, Chicago, 60647

--------------------------------------------------------------------------------
Want to be your own boss? Learn how on Yahoo! Small Business. 
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Fisher Public Comment on CMAQ for FY 2007.txt
From: Allen, John. F
Sent: Thursday, August 03, 2006 9:17 AM
To: Patronsky, Ross T
Subject: FW: Public Comment on CMAQ for FY 2007

John Allen 
Manager, Public Involvement/Public Information 
Chicago Area Transportation Study 
312/386-8740 

--------------------------------------------------------------------------------
From: Andrew Fisher [mailto:fisher.a@sbcglobal.net] 
Sent: Wednesday, August 02, 2006 9:00 PM
To: information@catsmpo.com
Subject: Public Comment on CMAQ for FY 2007

                                                                                    
           1580 Sherman Avenue, Unit #1108

                                                                                    
           Evanston, IL  60201

                                                                                    
           August 2, 2006

Chicago Metropolitan Agency for Planning 

233 S. Wacker Dr., Suite 800, Chicago, IL 60606 

Sir or Madam:

In your email of 8/2/06, you invited public comments on the proposed FY 2007 
Congestion Mitigation and Air Quality (CMAQ) Program.  The proposed program consists
of transit, pedestrian, bicycle, and traffic flow improvement projects to reduce 
vehicle emissions and traffic congestion, as well as innovative projects to meet air
quality and congestion goals.  

It’s quite obvious that global warming is contributing to the much more extreme 
weather patterns we’ve been having – from hurricane Katrina last year, to all the 
flooding, hot, dry weather, and violent storms such as that which recently caused 
lengthy black-outs in St. Louis.  For all these reasons, the more we bike and/or 
ride public transportation and the less we drive our cars, the better off we will 
be.
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Fisher Public Comment on CMAQ for FY 2007.txt
Your plan proposes many more bike paths which I totally approve of.  One thing I did
not notice was a lot of additional, new bike racks at train stations or bus stops, 
and additional provisions to take your bike on the train or bus.  This would: (1) 
Increase overall flexibility in non-auto transportation, and (2) allow much more 
bike/train(or bus) commuting and shopping.

Yours truly,

Andrew T. Fisher

847-492-1055

fisher.a@sbcglobal.net 
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Lee cmaq comments electricgreen transport proposal see attached.txt
From: Allen, John. F
Sent: Monday, August 07, 2006 9:17 AM
To: Patronsky, Ross T
Subject: FW: cmaq comments, electric/green transport proposal, see attached

Attachments: Bullet Train, Bullet Points.doc; GL TGV letter.doc; GREAT LAKES HSR 
Cities.JPG; TGV chicago to philadelphia.doc

John Allen 
Manager, Public Involvement/Public Information 
Chicago Area Transportation Study 
312/386-8740 

--------------------------------------------------------------------------------
From: mike lee [mailto:usbullettrain@gmail.com] 
Sent: Saturday, August 05, 2006 3:29 PM
To: information@catsmpo.com
Subject: cmaq comments, electric/green transport proposal, see attached

THE 1st TRUE HIGH SPEED RAIL/TGV SYSTEM-BULLET TRAIN FOR THE USA                    
           

Please distribute this concept with attachments to your transportation and energy 
contacts, I'm trying to receive feedback and financial and political support, 
thanks(to: usbullettrain@gmail.com).  Advanced countries are implementing TGV High 
Speed Rail/HSR systems and the US is earnestly trying to also; of the many concepts 
proposed, the Great Lakes HSR-GL/TGV system should be the one built.  Many millions 
of people would be able to use the system and even more benefit from it's numerous 
advantages.

I've received positive reviews relative to this concept from academics, consultants,
the transport industries and others.   This is not the Midwest HSR initiative, 
rather, another transportation choice/mode, a separate dedicated true HSR / "bullet 
train" system.   The Great Lakes to North East US regions=25% of all US inter-city 
travel by road and air!  

The benefits of  the brilliant safety records(no deaths on similar decades old 
Shinkansen or TGV HSR systems), non-reliance on oil(electric powered), less 
pollutions(air and noise), and less road congestions true HSR/TGV systems offers 
outweigh the initial startup costs and land expropriations necessary for this new 
transport system.  

Jet aircraft expel thousands of gallons of dirty petroleum exhaust into the 
atmosphere and create dreadful amounts of noise(TGVs uses domestic coal and other 
alternative electric power and is much quieter).   Ohare airport generates thousands
of additional traffic congesting and polluting vehicles daily-not the case with the 
Great Lakes/GL/TGV central business district/CBD or current Northeast HSR 
corridor/NEC CBD destinations.    

Incredibly!, estimates of life expectancy of people that live within several miles 
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Lee cmaq comments electricgreen transport proposal see attached.txt
of a major airport is reduced by 6 or more years due to toxic airplane emissions.   
In Illinois, it's also reported that the air pollution created by Ohare airport 
alone is greater than all electric power plants in the state combined!- a TGV is a 
good alternative to other modes. 

Also, a TGV system would conserve over 2 billion gallons of fuel a year(500,000 
flights), relying on alternative energies.   In addition, a big new airport consumes
double the land

that the entire GL/TGV system concept would, 15,000 vs. 7,000 acres.  Finally, 
discount airlines with multiple airplane/airport transfers per route have as long or
longer travel times in the Northeast quarter of the US than most GL/NEC HSR route 
travel times.

The Great Lakes TGV corridor would connect 45 major US city pairs and hence, many 
intercity passengers while other proposed US HSR system concepts connect less than a
dozen major city pairs.  There are about 1-2 billion individual intercity trips 
annually between the Northeast and Great Lakes corridors, consequently, the 40 
million trips or more a year estimated for the GL/TGV system seems very attainable. 
 There is existing infrastructure throughout Pennsylvania to facilitate HSR travel 
amid the mountains there-the major concern in adaptation of this TGV concept.   It 
is time to build true HSR.    

Regards,

Mike Lee

usbullettrain@gmail.com, 773-334-6080
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Bliss Clean Air Public Information and Education Campaign CMAQ Project ID OT13072807 .txt
Clean Air Public Information and Education Campaign: CMAQ Project ID OT13072807From:
Bliss Maryann-w18491 [maryannbliss@motorola.com]
Sent: Tuesday, August 22, 2006 5:34 PM
To: rpatronsky@catsmpo.com
Subject: Clean Air Public Information and Education Campaign: CMAQ Project ID 
OT13072807 

Dear Mr. Patronsky, 

I am sending this email to request your support of the Clean Air Public Information 
and Education Campaign, CMAQ Project ID OT13072807, to provide funding for the 
following programs:

  a.. Partners for Clean Air 
  b.. Air Pollution Action Day Program 
  c.. Green Pays on Green Days 
  d.. Ridematch 21 Program 
  e.. Rideshare Program 

Motorola has participated in the Partners for Clean Air (PFCA) Program for over six 
years and have found it to be an excellent opportunity to educate employees about 
air quality and their role in improving it.  PFCA provides a wonderful website 
(www.cleantheair.org) with information on air quality, Air Pollution Action Days 
(APAD) and action items people can take to become part of the solution to air 
pollution.  The Green Pays for Green Days Program (GPGD) empowers employees to 
tangibly participate in improving air quality, which provides them with the personal
satisfaction of improving their environment and contributing to the greater good.  
In addition, employees with health issues that are impacted by poor air quality 
appreciate getting APAD notifications at work.  

Motorola's sponsorship of the Green Pays for Green Days Program (GPGD) demonstrates 
that the company's environmental commitment is genuine and fosters employee pride in
their workplace- and it is informative and fun!  Additionally, through the PFCA, 
Motorola has learned about and internally promoted the Rideshare program, which is a
great way for employees to improve the environment while saving money.  From a 
business perspective, PFCA is an excellent opportunity for companies to work 
together to make a local environmental impact and give back to the community.  

Partners for Clean Air programs provide a synergy between governmental, non-profit, 
business and individuals' efforts that is extremely effective.  As I understand it, 
a recent survey of the GPGD program showed that individual and business 
participation in clean air activities resulted in a reduction of 20 tons of organic 
compounds on Air Pollution Action Days, which is the equivalent of taking one-half 
million cars off the road!  The success of the APAD program continues to build by 
the recent addition of particulate matter to the educational campaign, plans to 
extend to a year-round program, increased media outreach via radio/TV and expansion 
of outreach to non-English speaking residents.

For the numerous reasons outlined above, I encourage you to feel confident that the 
Clean Air Public Information and Education Campaign, CMAQ Project ID OT13072807, is 
very effective and successful and to grant the funding to allow these programs to 
continue getting the job of improving Chicagoland air quality though educational 
outreach done. 

Best Regards,   
                
Mary Ann Bliss 
Senior Environmental Engineer 
Motorola Mobile Devices Business 
600 North US Hwy 45 
Libertyville, IL 60048 
Phone: 847-523-3705 
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Bliss Clean Air Public Information and Education Campaign CMAQ Project ID OT13072807 .txt
Cell: 847-668-4892 
Fax: 847-523-4059 
  
Reduce, Re-use, Recycle, Recover! 
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Chicago Area Transportation Study
FY 2007 CMAQ Proposed Program - CMAQ Project Committee Recommendation

Council CMAQ ID Sponsor Facility to be Improved Project Total
Application 

Federal
Proposed 
Program

Proposed 
2008

Proposed 
2009

$ Per Kilo 
VOC 

Eliminated
Bicycle Encouragement

Chicago BP01072802 CDOT Chicago Bikes Marketing Campaign 
Expansion

$425,000 $340,000 $3,214

South BP07072803 Lansing Safe Routes to Schools-South Suburban 
Mayors and Manager Association

$975,000 $780,000 $30,280

Bicycle Facilities
Chicago BP01072789 CDOT Streets for Cycling/Bike 2015 Plan 

Implementation
$2,825,000 $2,260,000 $1,000,000 $1,260,000 $0 $236

Lake BP10072758 Waukegan Waukegan/North Chicago Lake Front Bike 
Path

$1,964,000 $880,000 $80,000 $800,000 $0 $1,077

Kane BP09072779 Elgin Highland Ave from Randall Rd to McLean 
Blv

$174,440 $88,872 $1,195

Northwest BP03072799 Rolling Meadows Plum Grove Rd from Bryant Ave to Kirchoff 
Rd

$217,000 $173,600 $6,400 $7,200 $60,800 $1,658

Kane BP09072801 North Aurora Oak St Bicycle/Pedestrian Bridge $140,010 $91,006 $91,006 $0 $0 $1,831

DuPage BP08072791 Woodridge Woodridge Heritage Pwy Bike Path Links $350,000 $24,000 $24,000 $0 $0 $3,173

Southwest BP06072790 Palos Heights Cal-Sag Greenway Trail $18,334,000 $1,075,200 $3,243

North Shore BP02072763 Morton Grove Ferris/Lehigh/Lincoln Ave Bicycle Path 
Study

$600,000 $40,000 $3,599

Will BP12072797 Homer Glen Homer Glen Community Bike Trail East 
Extension

$440,000 $352,000 $44,800 $307,200 $0 $3,771

Chicago BP01072788 CDOT Bloomingdale Trail $34,190,000 $960,000 $4,122

South BP07072793 Forest Preserve 
District of Cook 

Thorn Creek Bicycle Trail Completion $5,612,419 $4,489,935 $380,480 $304,400 $3,805,055 $4,322

McHenry BP11072773 McHenry County 
Conservation District

Prairie Trail Extension-Stage 1 $2,739,000 $1,952,000 $4,814

Lake BP10072777 Wauconda Garland Rd from Gossell Rd to Old Rand 
Rd

$347,733 $240,440 $5,262

McHenry BP11072772 Cary Cary-Algonquin Rd Bikeway from Main St 
to Fox Trails Dr

$517,128 $413,000 $5,308

DuPage BP08072784 Roselle Rodenburg Rd from Metra tracks to Travis 
Pwy

$539,250 $431,400 $5,485

South BP07072795 Oak Forest 151st St/Central Ave from Oak Park Ave to 
159th St

$1,560,000 $1,248,000 $5,904
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Chicago Area Transportation Study
FY 2007 CMAQ Proposed Program - CMAQ Project Committee Recommendation

Council CMAQ ID Sponsor Facility to be Improved Project Total
Application 

Federal
Proposed 
Program

Proposed 
2008

Proposed 
2009

$ Per Kilo 
VOC 

Eliminated
Will BP12072794 Homer Township I-355 from 135th St to Rt 6 $910,694 $728,555 $6,192

Northwest BP03072800 Rolling Meadows Arlington Park Train Station Bicycle Lane 
Extension

$1,340,000 $1,072,000 $6,359

Northwest BP03072771 Schaumburg Martingale Rd Bike Path $1,308,000 $1,046,400 $7,434

Will BP12072796 Homer Glen Homer Glen Community Bike Trail West 
Extension

$834,000 $667,200 $7,978

Will BP12072770 New Lenox Metra Laraway Rd Station Bike Path $751,500 $601,200 $11,496

DuPage BP08072792 Woodridge Woodridge  Bicycle/Pedestrian Bridge over 
IL 53

$2,407,000 $397,600 $17,528

Will BP12072765 New Lenox Nelson Rd from Illinois Hwy to Delaney Rd $1,295,300 $1,036,300 $22,902

Chicago BP01072786 CDOT 35th St Bicycle-Pedestrian Bridge $12,517,000 $8,313,600 $36,247

Will BP12072798 Minooka Three Rivers Bike Path-McEvilly Rd from 
Wabena Ave to Northcrest Dr

$1,709,000 $1,361,000 $49,202

Kane BP09072755 Kane County DOT Stearns Rd Bridge Corridor from McLean 
Blv to County Line

$11,656,000 $5,885,000 $57,938

Kane BP09072752 Kane County DOT Anderson Rd from IL 38 to Keslinger Rd $1,342,500 $1,074,000 $72,312

Kane BP09072776 Sugar Grove Virgil Gilman Regional Bike Trail 
Connectors

$345,745 $276,596 $144,315

Bottleneck Elimination
Lake BE10072778 Buffalo Grove Weiland Rd at Aptakisic Rd $13,220,000 $10,576,000 $849

Lake BE10072730 Lake County DOT Washington St from Cedar Lake Rd to 
Hainesville Rd

$3,895,000 $232,000 $5,293

South BE07072774 South Holland 170th Street (167th Street) and Canadian 
National/Illinois Central Railroad Grade 

$24,406,000 $4,200,000 $42,369

DuPage BE08072815 DuPage County DOT IL 38/Roosevelt Rd at Union Pacific/Kautz 
Rd

$33,120,000 $1,280,000 $77,915

Kane BE09072780 Aurora Indian Trail Rd between Mitchell Ave and 
Farnsworth Ave

$2,500,000 $0 No Benefit

Commuter Parking
Will CP12072705 IDOT Park and Ride Commuter Lots Along I-55 $1,750,000 $1,750,000 $1,000,000 $0 $0 $214
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Chicago Area Transportation Study
FY 2007 CMAQ Proposed Program - CMAQ Project Committee Recommendation

Council CMAQ ID Sponsor Facility to be Improved Project Total
Application 

Federal
Proposed 
Program

Proposed 
2008

Proposed 
2009

$ Per Kilo 
VOC 

Eliminated
Kane CP09072711 Aurora Aurora Transportation Center - Lot 3 

Expansion
$1,072,400 $443,520 $443,520 $0 $0 $225

Will CP12072704 Lockport Lockport Commuter Parking Lot $2,000,000 $480,000 $368

Kane CP09072713 Aurora Route 59 Commuter Station at Meridian 
Lake Dr.

$2,155,438 $1,724,350 $576

Chicago CP01072708 CDOT 91st St Station (RI-Bev) Park & Ride 
Expansion

$3,875,000 $3,100,000 $1,014

DuPage CP08072716 Westmont Quincy St Metra Station Parking & Bus 
Stop Facility

$330,244 $264,195 $1,471

Chicago CP01072709 Chicago State 
University

95th St Station Parking Lot & Tunnel - ME $25,972,000 $20,714,000 $2,869

McHenry CP11072706 Crystal Lake Crystal Lake Commuter Lots Pay Station $180,000 $144,000 No Benefit

Demonstration
Chicago DE01072754 CTA Transit Signal Priority - Individual 

Intersections
$300,000 $240,000 Not Analyzed

Chicago DE01072756 CTA Ethanol to Hydrogen Conversion $1,150,000 $900,000 Not Analyzed

Chicago DE01072766 CDOT Arterial Congestion Advisory System Phase 
II

$1,200,000 $480,000 Not Analyzed

South DE07072759 Riverdale Riverdale Intermodal Hybrid Project $825,000 $660,000 Not Analyzed

McHenry DE11072747 McHenry County 
Division of 

GPS Locators for Maintenance Trucks $30,000 $24,000 Not Analyzed

Regionwide DE13072748 University of Illinois-
Chicago

Regional Workshops on Commuter Choice 
and Pre-Tax Transportation Benefits

$126,300 $91,040 Not Analyzed

Regionwide DE13072749 University of Illinois-
Chicago

Suburban Car Sharing/Station Car Pilot 
Program

$85,964 $68,771 Not Analyzed

Regionwide DE13072750 Pace Shared-Ride Taxi Program $1,500,000 $1,200,000 Not Analyzed

Regionwide DE13072761 Metra EMD 40FC 3,000 hp Locomotive Testing - 
Diesel Emission Reductions

$591,000 $472,800 $472,800 $0 $0 Not Analyzed

Intersection Improvement
North Central II04072728 River Forest Lake St at Lathrop Ave $35,000 $28,000 $28,000 $0 $0 $622

South II07072743 Richton Park Governors Hwy at Poplar Ave $76,000 $60,800 $12,000 $48,800 $0 $1,181
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Chicago Area Transportation Study
FY 2007 CMAQ Proposed Program - CMAQ Project Committee Recommendation

Council CMAQ ID Sponsor Facility to be Improved Project Total
Application 

Federal
Proposed 
Program

Proposed 
2008

Proposed 
2009

$ Per Kilo 
VOC 

Eliminated
McHenry II11072734 McHenry Miller Rd/Bull Valley Rd at N. Front St and 

Green St
$12,295,000 $1,941,600 $89,360 $422,160 $1,430,080 $6,328

Lake II10072744 Grayslake Atkinson, IL 120, IL 137, IL83/Ivanhoe Rd $25,383,000 $2,203,000 $10,691

Northwest II03072769 Elk Grove Village IL 83/Busse Rd Intersections at Greenleaf 
Ave and Pratt Blv

$2,625,000 $2,100,000 $17,947

Kane II09072685 Kane County DOT Burlington Rd at IL 47 $1,270,000 $1,016,000 $48,000 $112,000 $856,000 $18,424

McHenry II11072746 Woodstock IL 47/S Eastwood Dr at South St/Country 
Club Rd

$2,397,047 $504,000 $90,658

Northwest II03072781 Mount Prospect Kensington Rd at IL 83/Elmhurst Rd and 
US 12/Rand Rd

$400,000 $320,000 No Benefit

Northwest II03072787 Niles Milwaukee Ave Bus Turnout/Rapid Transit 
Stations and Pedestrian Improvement 

$2,271,296 $1,817,037 No Benefit

Southwest II06072767 Blue Island 127th St at Sacramento Ave $1,152,000 $921,600 No Benefit

South II07072775 South Holland State St at 168th St $1,970,000 $1,320,000 No Benefit

South II07072782 Calumet City 159th St/River Oaks Dr at East and West 
Entrances of River Oaks Mall

$600,000 $480,000 No Benefit

Kane II09072687 Kane County DOT Plank Rd at IL 47 $1,193,000 $954,000 No Benefit

Kane II09072689 Kane County DOT Plank Rd at Burlington Rd $2,114,000 $1,691,000 No Benefit

Kane II09072692 Kane County DOT IL 31 at McLean Blv $1,705,000 $1,364,000 No Benefit

Kane II09072694 Kane County DOT IL 47 at Main St $2,769,450 $2,215,560 No Benefit

McHenry II11072684 McHenry County 
Division of 

Lakewood Rd at Reed Rd $450,000 $360,000 No Benefit

McHenry II11072751 Algonquin Township Crystal Lake Ave at Pingree Rd/Terra Cotta 
Rd

$3,233,000 $592,000 No Benefit

McHenry II11072760 Lake in the Hills Pyott Rd at Oak St $987,058 $789,646 No Benefit

McHenry II11072783 Algonquin Bunker Hill Dr/Huntington Dr at Randall Rd $1,359,000 $1,031,200 No Benefit

Will II12072727 Joliet Essington Rd at Caton Farm Rd $2,061,000 $1,649,000 No Benefit
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Council CMAQ ID Sponsor Facility to be Improved Project Total
Application 

Federal
Proposed 
Program

Proposed 
2008

Proposed 
2009

$ Per Kilo 
VOC 

Eliminated
Will II12072745 New Lenox Cedar Rd at Francis Rd $1,434,000 $1,147,200 No Benefit

Will II12072757 New Lenox Cedar Road at Joliet Highway $1,055,000 $844,100 No Benefit

Other
Chicago OT01072813 CDOE Chicago Diesel Fleet Retrofit Project $1,465,000 $1,172,000 $56

Regionwide OT13072808 ISTHA I-294/Tri-State Tollway Construction 
Commute Alternatives

$100,000 $80,000 $80,000 $0 $0 $113

Regionwide OT13072807 IEPA Clean Air Public Information and Education 
Campaign

$1,037,500 $900,000 $900,000 $0 $0 $174

Chicago OT01072812 CDOE City of Chicago Bicycle Fleet Program $100,000 $80,000 $218

Regionwide OT13072739 RTA Transit Arterial Performance Monitoring 
System

$1,500,000 $1,200,000 $312

Northwest OT03072814 Illinois Dept of 
Commerce and 

Mount Prospect Terminal - Biodiesel $2,037,589 $1,630,071 $626

Regionwide OT13072805 IDOT Dynamic Message Signs (DMS) $1,250,000 $1,000,000 $1,695

Regionwide OT13072764 Pace Purchase Automobiles for I-GO Carsharing 
Program

$296,000 $236,000 $4,250

Chicago OT01072809 CDOT ITS Parking Management System-
Grant/Millennium Park

$3,750,000 $560,000 $6,247

Chicago OT01072811 CDOT One Small Step-Pedestrian 
Encouragement Program

$280,000 $224,000 $8,479

Chicago OT01072810 CDOT ITS Parking Management System-Navy 
Pier

$2,280,000 $1,824,000 $22,451

McHenry OT11072806 McHenry County 
Division of 

Interoperable Communication Facilities for 
McHenry County

$100,000 $80,000 Not Analyzed

Regionwide OT13072719 RTA Illinois Transit Hub Integration $2,000,000 $1,600,000 Not Analyzed

Regionwide OT13072762 University of Illinois-
Chicago

Emergency Ride Home Program $356,082 $284,865 Not Analyzed

Regionwide OT13072804 IDOT Regionwide Expansion and Enhancement 
of Real-Time System Performance 

$1,000,000 $800,000 Not Analyzed

Parking Deck
Northwest PD03072725 Barrington Barrington Metra Station Parking Garage $9,150,000 $3,000,000 $530

Page 5 7/20/2006 4:13 PM



Chicago Area Transportation Study
FY 2007 CMAQ Proposed Program - CMAQ Project Committee Recommendation

Council CMAQ ID Sponsor Facility to be Improved Project Total
Application 

Federal
Proposed 
Program

Proposed 
2008

Proposed 
2009

$ Per Kilo 
VOC 

Eliminated
South PD07072707 Tinley Park North St Commuter Parking Lot in Tinley 

Park
$15,939,400 $10,243,000 $849

North Central PD04072722 Bellwood Bellwood/Melrose Park Parking Deck for 
New Station

$16,888,000 $1,214,000 $1,692

Central PD05072718 Berwyn Grove Ave Parking Structure $5,243,000 $4,195,000 $124,402

Pedestrian
North Central BP04072693 Oak Park Various Sidewalk Projects throughout Oak 

Park
$565,074 $452,059 $226,030 $226,029 $0 $18

North Central BP04072688 Harwood Heights Union Ridge Elementary School - 
Pedestrian Facility Improvement Plan

$103,000 $82,400 $82,400 $0 $0 $23

Northwest BP03072691 Des Plaines Mount Prospect Rd & Wolf Rd Sidewalks $230,000 $184,000 $24,000 $160,000 $0 $147

DuPage BP08072703 Westmont 2007 Miscellaneous Sidewalk Connectivity 
Part 3

$621,193 $496,954 $272

Lake BP10072697 Mundelein Lake St from Hawthorne Blv to Longwood 
Ter

$307,230 $245,784 $245,784 $0 $0 $484

DuPage BP08072686 Addison Mill Rd Bridge Sidewalk Project $256,500 $205,200 $15,640 $15,640 $173,920 $505

Southwest BP06072696 Blue Island Vermont St Corridor $425,195 $340,156 $945

South BP07072699 Oak Forest Oak Forest Sidewalks to Metra Station $652,000 $521,600 $13,600 $508,000 $0 $1,022

North Central BP04072702 Northlake Wolf Rd Sidewalks at Soffel Ave $395,000 $316,000 $28,000 $24,000 $264,000 $1,513

North Shore BP02072785 Glenview Wagner Rd from Winnetka Rd to East Lake 
Ave

$301,950 $225,800 $225,800 $0 $0 $1,605

McHenry BP11072690 Crystal Lake Erick St Sidewalks $87,000 $69,000 $69,000 $0 $0 $1,754

Lake BP10072700 Deerfield Deerfield Rd Sidewalk Improvements and 
Pedestrian Underpass

$974,400 $779,520 $84,000 $695,520 $0 $1,843

DuPage BP08072701 Oakbrook Terrace 22nd St Sidewalk from IL 56/Butterfield Rd 
to IL 83/Kingery Highway

$472,000 $377,000 $49,226 $328,180 $0 $2,285

Central BP05072698 Riverside Burlington Northern Santa Fe Railroad 
Pedestrian Tunnel

$3,354,000 $2,640,000 $5,072

Will BP12072695 Plainfield IL 59 Sidewalk Improvements $3,590,700 $1,230,000 $111,135

Signal Interconnect
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Council CMAQ ID Sponsor Facility to be Improved Project Total
Application 

Federal
Proposed 
Program

Proposed 
2008

Proposed 
2009

$ Per Kilo 
VOC 

Eliminated
McHenry SI11072656 McHenry County 

Division of 
Southeast McHenry County Re-Timing 
Project

$50,000 $40,000 $40,000 $0 $0 $13

North Shore II02072768 Evanston City Wide Traffic Signal Optimization $260,000 $208,000 $208,000 $0 $0 $49

Chicago SI01072677 CDOT 87th St from I-94/Dan Ryan (State St 
Ramp) to I-90/Chicago Skyway SB Ramp 

$345,000 $276,000 $72

Kane SI09072658 Aurora New York St from Farnsworth Ave to IL 
31/Lake St

$372,612 $298,090 $298,090 $0 $0 $104

McHenry SI11072657 Crystal Lake US 14 from IL 176 to Woodstock St $54,000 $43,000 $43,000 $0 $0 $106

Kane SI09072663 Aurora IL 25/Broadway Ave from North Ave to 
Illinois Ave

$395,352 $316,281 $316,281 $0 $0 $132

Kane SI09072659 Aurora Indian Trail Rd from Edgelawn Dr to IL 
31/Lake St

$399,060 $319,248 $149

Kane SI09072667 Kane County DOT Randall Rd from Main St to Orchard Rd $471,000 $376,800 $24,000 $352,800 $0 $161

Kane SI09072662 Aurora Galena St from Locust St to Ohio St $413,844 $331,075 $172

Kane SI09072660 Aurora IL 31/River St from Prairie St to New York 
St

$205,428 $164,342 $290

Lake SI10072669 Waukegan IL 132/Grand Ave from IL 131/Green Bay 
Rd to IL 137/Sheridan Rd

$1,600,000 $1,280,000 $78,400 $1,201,600 $0 $326

Lake SI10072683 Lake County DOT Highland Park Interconnect $2,965,000 $2,208,000 $358

Chicago SI01072674 CDOT Stony Island Ave from Midway Plaisance to 
US 12/US 20/95th St

$5,915,000 $4,352,000 $4,352,000 $0 $0 $385

Lake SI10072670 Waukegan Lewis Ave from Yorkhouse Rd to 14th St $2,500,000 $2,000,000 $121,296 $1,878,704 $0 $395

North Central SI04072665 Oak Park Washington Blv from Lombard Ave to 
Home Ave

$306,600 $245,280 $401

Chicago SI01072672 CDOT Broadway Ave and Sheridan Rd from W 
Sheridan Rd/Devon Ave to Hollywood 

$4,915,000 $2,440,000 $483

Chicago SI01072664 CDOT IL 50/Cicero Ave from US 14/Peterson Ave 
to I-290 EB Ramp at Lexington Ave

$10,085,000 $7,620,000 $606

Chicago SI01072673 CDOT Roosevelt Rd from Western Ave to US 
41/Lakeshore Dr

$5,700,000 $4,216,000 $649

Chicago SI01072675 CDOT IL 64/North Ave from Menard St to Ashland 
Ave

$9,780,000 $628,000 $752
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Council CMAQ ID Sponsor Facility to be Improved Project Total
Application 

Federal
Proposed 
Program

Proposed 
2008

Proposed 
2009

$ Per Kilo 
VOC 

Eliminated
Chicago SI01072676 CDOT 79th St from  IL 50/Cicero Ave to Ashland 

Ave
$6,115,000 $392,000 $965

Chicago SI01072679 CDOT Michigan and Indiana Aves from 31st 
St/Michigan Ave to 63rd St/Indiana Ave

$10,665,000 $632,000 $2,223

Transit Facility Improvement
Chicago TI01072738 CDOT Washington - CTA Blue Line $53,400,000 $2,800,000 $2,800,000 $0 $0 $4,311

Chicago TI01072715 CDOT Clark/Division Station Improvement - Red 
Line

$55,000,000 $17,440,000 $6,498

Kane TI09072726 Pace Pace Route 529 Infrastructure 
Improvements

$650,000 $520,000 $8,754

Chicago TI01072717 CDOT Monroe/State - Red Line $48,670,000 $35,600,000 $13,481

North Central TI04072712 Bellwood Bellwood/Melrose Park Station - UPW $38,848,000 $2,930,000 $59,307

Transit Service and Equipment
Chicago TI01072729 CTA Bus Cold Start Devices $646,500 $517,200 $517,200 $0 $0 $115

Regionwide TI13072740 RTA Bus Arrival Information - Public Display and 
Web Access

$1,000,000 $800,000 $800,000 $0 $0 $147

Regionwide TI13072742 Pace Spanish-Language Marketing $450,000 $360,000 $315

Regionwide TI13072710 Pace Community Vehicles $4,000,000 $3,200,000 $685

Chicago TI01072733 CTA West Side/West Suburban Service 
Improvements - Marketing

$800,000 $640,000 $640,000 $0 $0 $702

Chicago TI01072732 CTA West Side/West Suburban Service 
Improvements

$2,700,000 $2,160,000 $736

Chicago TI01072731 CTA Bus Idle Training $1,125,000 $900,000 $745

Regionwide TI13072678 Pace Vans for the Pace Vanpool Program $3,800,000 $3,800,000 $2,000,000 $0 $0 $782

Chicago TI01072721 CTA University Pass Program $800,000 $640,000 $843

DuPage TI08072714 Pace DuPage County Bus Route - Woodfield-
Addison-Lombard-Downers Grove

$1,011,600 $809,200 $936

Chicago TI01072735 CTA X20 West Side Express and X54 Cicero 
Express

$3,104,000 $2,483,200 $1,020
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Council CMAQ ID Sponsor Facility to be Improved Project Total
Application 

Federal
Proposed 
Program

Proposed 
2008

Proposed 
2009

$ Per Kilo 
VOC 

Eliminated
Chicago TI01072737 CTA Brown Line Capacity Expansion 

Marketing/Advertising Program
$800,000 $640,000 $1,378

DuPage TI08072720 Pace College of DuPage Connector - Year 2 $998,235 $798,588 $2,043

Regionwide TI13072741 Pace Express Bus Service to Mitigate 
Construction Congestion

$4,064,167 $3,251,333 $2,411

McHenry TI11072668 McHenry County 
Division of 

Coordinated Demand Response System $140,000 $112,000 $2,579

Kane TI09072723 Pace Pace Route 529 Enhancement $1,375,000 $1,100,000 $3,013

41 total projects $661,489,127 $261,069,369 $18,002,113 $8,652,233 $6,589,855
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To: CMAQ Project Selection Committee 

From: Douglas Ferguson, Program Analyst 
Ross Patronsky, Chief of the CMAQ Program 

Date: September 6, 2006 

Subject: Status of FY 2006 Follow-up 
 
Staff sent out letters requesting follow-up information on 172 projects for 2006.  
The letters were sent August 17th, with a return date of September 22nd.  A list of 
projects and a sample follow-up form are attached for your information.  Projects 
were selected because they are one or more years old and have no obligation, 
because they are three or more years old and have at least ten percent of their 
funds still unobligated, or because the estimated completion year was 2006.  One 
hundred and seventy-six projects were selected using these criteria.  Of these, 
four were removed from the follow-up list because their status was already 
known. 

To date, eleven responses have been received for the one hundred and seventy-
two projects. 

Staff will begin contacting sponsors after September 22nd to ensure that all 
sponsors respond.  Based on these responses, staff will recommend to the 
Committee actions for projects that are showing insufficient progress.  These 
recommendations will be prepared for a meeting in late October or early 
November. 



Chicago Area Transportation Study/ Chicago Metropolitan Agency for Planning 08/06 

CMAQ Project Follow-up for FY 2006 
 

CMAQ Project Information 
TIP Project Name:  
TIP Project ID:  Estimate Completion Year:  
Project Sponsor:  
Primary Contact:  
 

1. Has this project been completed?   

□ Yes – Indicate the date (month and year) here:____________then return this form to CATS. 

□ No – Please proceed to question 2. 

2. Where does the project stand as of today? 

 

 

 

3. Project Cost and Schedule 

 Starting 
Year 

% 
Complete 

Local and 
County $ State $ 

Federal $ 

(Non-CMAQ) CMAQ $ 

ENG I   $  $  $  $  

ENG II   $  $  $  $  

R.O.W.    $  $  $  $  

Construction 
(incl. ENG III) or 
Implementation 

  $  $  $  $  

TOTAL PROJECT COST: $   ESTIMATED COMPLETION YEAR:   

4. Are the funds currently committed to the project sufficient to complete project engineering, right of way 
acquisition, and construction/implementation?   

□ Yes 
□ No – Please explain: 

 
 
 
 
 

CONTINUE ON THE REVERSE SIDE 
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5. Please provide updated information on the primary contact for this project in the event we need 
additional information.  The primary contact is used as the initial contact for this project in the future. 

Name: 
Organization: 
Title: 
Address: 
Phone: Fax: 
E-mail: 

6. Please provide information on a supplementary contact for this project.  This contact should be someone 
with a direct working knowledge of the project. 

Name: 
Organization: 
Title: 
Address: 
Phone: Fax: 
E-mail: 

7. Please include any additional comments that would be useful to the CMAQ Project Selection 
Committee: 

 
Please return this form by September 22, 2006 to: 

Doug Ferguson 
Chicago Metropolitan Agency for Planning 
233 S. Wacker Dr., Ste. 800 
Chicago, IL 60606 
Phone: (312) 386-8824 
Fax: (312) 258-0012 
Email dferguson@catsmpo.com 
 

For further information, please call Mr. Ferguson. 



Chicago Area Transportation Study/Chicago Metropolitan Agency for Planning
CMAQ Projects on Follow-up List

TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
01-00-0030 130th St and Torrence AveCDOT 2002 $3,300,000

01-01-0009 CDOT-Lakefront Trail-Navy Pier Flyover 2001 $880,000$2,964,000

01-01-0013 CDOT-Bike Transit Connection 2001 $159,461$556,000

01-02-0027 Cicero Ave Smart Corridor 2004 $1,912,000

01-02-0033 Midway Airport Area/BRC Clearing Yard Advisory Radio System 2004 $364,000

01-03-0004 Roosevelt Rd from Western Ave to US 41/Lake Shore Dr 2005 $344,000

01-03-0019 Lakefront Trail Expansion, Ardmore Ave to Sheridan RdChicago Park District 2003 $300,000

01-04-0001 Millennium Park Access RouteCDOT 2004 $160,000

01-04-0003 Chicago Truck Route Advisory System 2004 $256,000

01-04-0004 Carroll Avenue Busway 2004 $1,600,000

01-05-0001 Safe Routes to School Program - Citywide 2005 $780,000

01-05-0002 41st St Bicycle-Pedestrian Bridge 2005 $1,600,000

01-05-0003 Chicago Detour Event Advisory System 2005 $336,000

01-05-0005 Jackson Park/59th St Bicycle PathChicago Park District 2005 $578,000

01-06-0001 Lakefront Trail Underpass of Solidarity DrCDOT 2006 $8,672,000

01-94-0009 Orange Line extension to Ford City - right-of-way acquisition 1994 $2,800,000$2,800,000
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TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
01-94-0037 Western Ave Signal Interconnect from Howard to 115th (except 

87th to 101st)
CDOT 2001 $10,053,702$11,833,040

01-94-0080 MAJOR TAYLOR TRAIL (AKA CONRAIL BIKEWAY OR 
PANHANDLE BIKEWAY)

1993 $3,048,000$3,048,000

01-94-0186 MID-CITY TRANSIT CORRIDOR ALTERNATIVES ANALYSIS 1994 $1,440,000$1,440,000

01-95-0060 Grand/State Station on  Red Line 2004 $33,240,000$33,240,000

01-96-0010 PED FAC-CHICAGO-DOWNTOWN PEDESTRIANWAY SIGNAGE 2001 $244,293$1,360,000

01-97-0084 CDOT-Pulaski Rd from 87th to I55 Signal Interconnect 2001 $3,452,420$4,165,000

01-97-0085 CDOT-Streeterville-Illinois Center Signal Interconnect 2003 $470,294$3,640,000

01-97-0087 Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave 2005 $292,000

01-98-0080 CDOT Peterson Ave from Cicero to Ridge Signal Interconnect 2001 $189,618$2,102,000

01-99-0014 Chicago Traffic Management Center 2003 $1,242,635$13,200,000

01-99-0019 Barrier-Free Cycling Chicago 1999 $199,991$760,000

02-03-0001 IL 58/Dempster St from Ferris Ave to Central AveMorton Grove 2004 $2,206,080

02-04-0001 Lake Cook Travel DemonstrationCook County Highway 
Department

2004 $540,000

02-05-0001 IL 43/Waukegan Rd from Beckwith Rd to US 14/Caldwell AveIDOT 2005 $348,000

02-05-0002 Green Bay Rd from Lake Ave to Linden AveWilmette 2005 $1,079,052

02-06-0001 Happ Rd Sidewalks from Willow Rd to Village LimitNorthfield 2006 $123,763

02-97-0006 Old Orchard Rd from Harms to Skokie BlvdCook County Highway 
Department

2000 $800,000

03-02-0006 Palatine-Harper College PathPalatine 2002 $96,309$108,000
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TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
03-02-0007 Palatine-US14/Northwest Highway Transit Access SidewalkPalatine 2002 $153,488$180,000

03-02-0008 Hoffman Estates-IL 62/Algonquin Road and Ela Road SidewalksHoffman Estates 2002 $60,000$94,500

03-03-0002 Plum Grove Rd/Old Plum Grove Rd Bike PathRolling Meadows 2003 $419,175$504,867

03-03-0103 Palatine Rd from Smith St to US 14/Northwest HwyPalatine 2005 $1,477,000

03-05-0003 Hanover Park Metra Station Bike and Pedestrian ImprovementsHanover Park 2005 $16,000

03-06-0001 Del Lago Bikeway ConnectorSchaumburg 2006 $162,600

03-06-0002 Schaumburg Commuter Rail Facility Bikeway Connector - IL 
19/Irving Park Rd Bike Path

2006 $688,700

03-06-0003 Golf Rd Sidewalk from Des Plaines River Rd to Third AveDes Plaines 2006 $158,000

04-00-0010 Des Plaines River Rd Continuous Left Turn Lane from River St to 
Winona

Schiller Park 2000 $344,000

04-01-0003 Forest Park-Des Plaines Ave at Harrison St, Wilcox St and Jackson 
Blvd

Forest Park 2001 $515,885$602,834

04-04-0002 Madison St Wisconsin Ave - Lombard AveOak Park 2004 $223,511$268,800

04-06-0002 Crystal Creek Ped Bridge and Sidewalk ImprovementsSchiller Park 2006 $137,200

04-06-0004 Chicago Ave from Marion St to Ridgeland AveOak Park 2006 $89,280$181,840

04-94-0025 Franklin Park-Grand Ave Railroad Grade SeparationFranklin Park 1999 $11,173,967$11,508,000

04-97-0011 River Forest Station Improvement - UP W lineRiver Forest Park District 1997 $404,000$404,000

04-99-0003 25th Ave From Lake St to St Charles Rd/Union Pacific Rail CrossingMelrose Park 1999 $103,116$120,000

04-99-0004 25th Ave From IL 64/North Ave To Lake St 2002 $194,485$2,240,000

05-01-0002 IDOT-Joliet Road/47th Street/IL171 TriangleIDOT 2001 $214,713$400,000
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TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
05-06-0003 Pedestrian Bridge over Salt CreekBrookfield 2006 $176,000

05-06-0004 Western Springs Station Commuter Parking - BNSFWestern Springs 2006 $450,770

05-99-0006 Ped Fac- Berwyn- East Ave Pedestrian Tunnel At Illinois Central 
Railroad

Berwyn 1999 $803,200

06-01-0004 Justice-79th St Ped Fac from 88th Ave to Roberts RdJustice 2003 $0$249,000

06-02-0002 IL 171/Archer Ave Sidewalk From Cork Dr to 71st St 2002 $14,726$308,000

06-03-0002 Roberts Rd Sidewalk-79th to 87th St 2003 $116,000

06-03-0004 US 45/96th Ave at 107th St to 111th St to Kean Ave & 111th StIDOT 2003 $287,172$440,000

06-04-0002 121st St and 80th Ave Pedestrian PathPalos Park 2004 $68,760

06-05-0001 Sayre Ave from 75th St to 79th St-East Side OnlyBedford Park 2005 $77,006$80,800

06-05-0002 88th Ave/Cork Ave Sidewalks from 79th St to 87th StJustice 2005 $300,000

06-06-0005 Lake Katherine Dr/Lake Katherine Bike Path ExtensionPalos Heights 2006 $53,531

06-97-0016 Orland Park Station Commuter Parking at 143RD Southwest 
Service

Orland Park 1997 $550,400$550,400

07-00-0024 Oak Forest Metra Station Bike Access and ParkingOak Forest 2000 $13,200$52,000

07-01-0004 City of Chicago Heights-Old Plank Road Trail Extension from 
Western to Euclid

Chicago Heights 2001 $57,550$972,000

07-03-0002 Bike Facility-Norfolk Southern Railroad ROWLan-Oak Park District 2003 $746,229$864,546

07-03-0003 Harlem Ave from Oak Park Ave to 183rd StIDOT 2003 $118,928$360,000

07-03-0006 Western Ave from Steger Rd to Sauk Trail 2003 $180,000

07-03-0012 Lansing Greenway Connection from Grand Illinois Trail to Thorn 
Creek Trail

Lan-Oak Park District 2005 $323,014
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TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
07-04-0003 Western Ave Shared-Use TrailPark Forest 2004 $76,800

07-05-0001 175th St Sidewalk from Pulaski Ave to Central Park AveCountry Club Hills 2005 $0$102,720

07-05-0002 Ashland Ave Sidewalk from 175th St to 172nd StEast Hazel Crest 2005 $92,900

07-05-0003 Latonia-Imperial Bike PathRichton Park 2005 $9,680$66,720

07-05-0004 Ivanhoe Metra Station Kiss 'n Ride FacilityRiverdale 2005 $57,300

07-06-0003 Bio Refueling Station at the Robbins Energy CenterRobbins 2006 $132,774

07-06-0004 Monarch Pedestrian PathCountry Club Hills 2006 $96,000

07-96-0003 University Parkway Bike Facility and Intersection Improvement at 
Governors Highway

University Park 2000 $1,077,800

07-97-0021 Robbins Station Commuter ParkingMetra 2003 $704,000$704,000

07-99-0026 Hazel Crest Metra Station-MEEast Hazel Crest 2002 $0$678,755

08-00-0013 US 20/Lake St at Swift RdAddison 2000 $915,000$915,000

08-00-0014 Washington St from Hobson to 75th Intersection Improvement and 
DuPage River Trail Segment II

Naperville 2002 $332,799$812,000

08-00-0065 Naper Blvd at Chicago Ave/Maple Ave Intersection Improvements 2001 $164,213$428,000

08-00-0067 Bike Fac-Oak Brook Terrace Park District-IL 56/Butterfield Rd from 
Myrtle to Summit

Oakbrook Terrace Park 
District

1999 $65,920

08-02-0006 Villa Park - South Villa Ave Sidewalks From Madison to IL 38Villa Park 2002 $174,873$246,000

08-02-0007 Downers Grove-Central Corridor BikewayDowners Grove 2002 $19,212$94,000

08-02-0008 Villa Park - Roosevelt Road Sidewalk From Ardmore  to MichiganVilla Park 2002 $26,286$555,447

08-03-0003 Downers Grove Bikeway ConnectionsDowners Grove 2003 $159,000
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TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
08-04-0001 Eastern Corridor BikewayDowners Grove 2004 $399,000

08-04-0005 Naper Blvd from Dunrobin Rd to Hobson RdNaperville 2004 $13,750$16,000

08-05-0001 Chicago Ave Sidewalk from Wilmette Ave to Oxford AveClarendon Hills 2005 $41,600

08-05-0002 DuPage County Transit Service MarketingDuPage County 2005 $480,000

08-05-0004 Naperville Park 'n Ride Lot - 95th and EJ&ENaperville 2005 $400,000

08-05-0005 Oak Brook Employment Area Distributor ServiceOak Brook 2005 $960,000

08-05-0006 Naperville Rd Sidewalk from Cumnor to BlackhawkWestmont 2005 $184,800

08-95-0049 Union Pacific Pedestrian OverpassWheaton Park District 2006 $430,649$430,649

08-99-0104 DuPage River Trail Bike Path-Segment 4Naperville 2000 $127,027$814,000

09-00-0016 Bike/Ped Bridge over Randall Rd at Silver Glen RdSt. Charles Park District 2006 $332,934

09-00-0021 Summit Street at Dundee RoadElgin 2003 $960,000

09-01-0003 Oswego Orchard Park & RidePace 2004 $1,677,300$1,897,920

09-01-0004 Kane County-Orchard Road InterconnectKane County DOT 2001 $368,000

09-01-0005 Kirk Rd and IL 56 2005 $255,902$2,629,000

09-03-0003 Third Street Commuter Parking DeckGeneva 2006 $0$4,200,000

09-03-0004 Randall Road at Fabyan ParkwayKane County 2003 $3,000,000

09-05-0001 Galena Blv Orchard Rd-Locust StAurora 2005 $522,720

09-05-0002 IL 31/Lake St from Indian Trail Rd to Gale St 2005 $482,688
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TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
09-05-0003 IL 31/Lincoln Way from IL 56/State St to Lovedale RdIDOT 2005 $223,909$340,000

09-05-0005 Ruby BikewayNorth Aurora 2005 $0$85,797

09-05-0006 Orchard Rd and Jericho RdKane County DOT 2005 $1,100,000$1,100,000

09-06-0002 Randall Rd at Bolcum Rd/Ridgewood Dr 2006 $412,300

09-06-0005 Randall Rd from Binnie Rd to IL 72 2006 $443,650

09-94-0017 McLean Boulevard 2002 $81,600$528,000

09-94-0087 East New York StAurora 2002 $1,102,157$1,252,000

09-96-0018 Dunham/Stearns/IL 25 Int ImpKane County DOT 2000 $892,800$1,116,000

09-97-0010 IL 31 at IL 38Geneva 1997 $592,800

10-03-0016 IL 120/Belvidere Road from IL 131/Greenbay Rd to IL 137/Sheridan 
Rd

Waukegan 2003 $1,164,018$1,265,472

10-04-0003 IL 137/Sheridan Rd 10th St - 22nd St/MLKing DrNorth Chicago 2004 $895,000

10-05-0001 US 12/Rand Rd from Sayton Rd to Grand AveIDOT 2005 $71,489$76,000

10-05-0002 IL 132/Grand Ave from IL 83/Milwaukee Ave to Sand Lake Rd 2005 $330,000$376,000

10-06-0003 Deerfield Rd SidewalkDeerfield 2006 $192,632

10-06-0009 Braeside Commuter Parking - UPNHighland Park 2006 $512,000

10-94-0015 Buffalo Grove Rd from Whispering Oaks To Indian Creek 
(Prairie/Port Clinton)

Lake County DOT 2002 $2,070,175$3,880,000

10-95-0015 Prairie at US 45 Int ImpIDOT 2001 $3,555,410$4,040,000

10-99-0003 Il 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement 2003 $9,600,000
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TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
11-00-0201 IL Rt 31 West Bypass of AlgonquinMcHenry County Division of 

Transportation
2004 $316,000

11-03-0020 IL 47 from Telegraph St to Terra Cotta AveIDOT 2003 $73,634$212,000

11-04-0001 Johnsburg Rd  IL 31 - Chapel Hill RdMcHenry County Division of 
Transportation

2004 $220,741$2,785,000

11-05-0001 Cary Station Parking - UPNWCary 2005 $148,000

11-96-0007 BIKE FAC-MCHENRY CONSERVATION DISTRICT-
WOODSTOCK CRYSTAL LAKE BIKEWAY

McHenry County 
Conservation District

2003 $219,040$638,240

12-02-0011 Will County-Weber Road at Renwick RoadWill County Department of 
Highways

2002 $200,000$3,460,000

12-03-0012 Weber Rd from Lily Cache Ln to Division St/Stateville Rd 2003 $686,061$1,378,080

12-04-0001 IL 171/Archer Ave from Smith Rd to 143rd StreetIDOT 2004 $112,000

12-06-0003 Essington Rd from Hennepin Dr to US-52/Jefferson StJoliet 2006 $416,000

13-05-0001 Illinois 511 Traveler Information System, Chicago AreaIDOT 2006 $4,200,000$4,200,000

13-05-0002 Salt Creek Greenway TrailForest Preserve District of 
Cook County

2005 $1,123,473$1,694,800

13-05-0003 Rideshare/Carpool Lots at Area InterchangesCATS 2005 $350,000

13-06-0004 Advanced Truckstop ElectrificationISTHA 2006 $1,400,000$1,400,000

13-97-0002 Clean Air Public Information Campaign and Regional Carpool 
Radio Advertising

IEPA 2006 $3,996,000$3,996,000

13-98-0015 IDOT-Systemwide Emergency Traffic PatrolIDOT 2002 $800,000$800,000

13-99-0005 Regional Rideshare Incentives ProgramPace 2001 $148,000$288,000

16-01-0001 CTA-New Park and Ride Facility 79th and Perry (Red Line)CTA 2001 $458,000$458,000

Thursday, August 17, 2006 Page 8 of 10
Projects on Follow-up ListChicago Area Transportation Study/Chicago Metropolitan Agency for Planning



TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
16-02-0014 Red Line 47th Station ImprovementsCTA 2002 $8,600,000$8,600,000

16-04-0002 Cermak (Douglas) Corridor Marketing - Blue Line 2004 $480,000$480,000

16-04-0004 Express Bus Service for #79 79th Street, #22 Clark Street, #9 
Ashland

2005 $2,102,000$2,102,000

16-96-0001 Green Line Corridor Marketing Program 1997 $1,000,000$1,000,000

16-99-0016 University Pass Program 2001 $976,028$976,028

16-99-0017 Increase use of Park-N-Ride Lots 2000 $200,000$200,000

16-99-0019 New Employee Program 2001 $240,000$240,000

17-06-0001 DuPage County Bus Route - St. Charles-West Chicago-Roosevelt 
Rd-Forest Park CTA

Pace 2006 $748,100

17-06-0002 Community Vehicles 2006 $3,800,000$3,800,000

17-94-0002 VIP Vanpool Program 2006 $36,110,000$36,110,000

18-00-0532 Evanston-Evanston Main Street Depot Building Restoration and 
Rehabilitation

Evanston 2001 $323,000$323,000

18-00-0562 Metra-Orland Park 143rd Street Station Parking-SWSMetra 2002 $600,000$600,000

18-01-0568 Metra-Wrightwood Station Parking SWS 2001 $360,000$360,000

18-02-0659 Laraway Road New Station near New Lenox on SWS line 2003 $1,664,000$1,664,000

18-03-0559 Vernon Hills Station Parking ExpansionVernon Hills 2003 $197,600$197,600

18-03-0576 Elburn New Station on the UP West LineMetra 2003 $832,000$832,000

18-03-0578 LaFox New Station on UP West Line 2003 $832,000$832,000

18-03-0586 Grayslake New Station on the NCS LineGrayslake 2003 $780,000$780,000
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TIP ID DescriptionSponsor
Program 

Year (Last) ObligatedTotal Funding
18-03-0588 Schiller Park New Station on NCS LineSchiller Park 2003 $442,000$442,000

18-04-0562 Ingleside station parkingMetra 2004 $140,000$260,000

18-04-0566 Parking at Mont Clare, Mars, Galewood, and Hanson Park 
stations - Milwaukee West Line

2004 $800,000$800,000

18-04-0572 99th St - Beverly Station Parking - RID Line - Beverly Branch 2004 $540,000$540,000

18-04-1804 Joliet station parking - RID and MHC lines 2004 $560,000$560,000

18-05-0564 103rd and 115th St Station Parking - RID Beverly Branch 2005 $800,000$800,000

18-95-0004 Pingree Rd Station-UP-NW 2001 $6,460,000$6,460,000

18-97-0202  Belmont Rd Grade Separation 2000 $4,200,000$4,200,000

18-99-0551 Hegewisch Station Commuter Parking- South Shore Line 2000 $940,000$940,000

18-99-0557 Bartlett Station Commuter Parking - MWD- Line 2001 $1,100,000$1,100,000

18-99-0566 Glen Ellyn Station Commuter ParkingGlen Ellyn 1999 $624,000$624,000

18-99-0568 West Chicago Station UP-W-Commuter Parking LotWest Chicago 2003 $1,896,000$1,896,000

18-99-0753 Metra-North Glenview Shuttle Bus MNDMetra 2001 $312,000$312,000

total projects172
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Northeastern Illinois CMAQ Program 
Obligation Management Guidelines 

 
Programming 
• The CMAQ program in Northeastern Illinois will continue to fund preliminary engineering 
• CMAQ funds will continue to be programmed in an annual, competitively-determined cycle. 
• Proposals may request funding for all phases in a single application 
• If a proposal with more than one phase is programmed, the phases may be funded over time.  

Using roadway projects as an example, if the year being programmed is “X:” 
 

Earliest Year Funds Will be Programmed Earliest phase 
to be funded is prior phases are Eng-1 Eng-2 ROW Construction 
Eng-1 n/a X X+1 X+1 X+2 
Eng-2/ROW n/a or complete n/a X X X+1 
Eng-2/ROW Not begun n/a X+1* X+1 X+2 
Construction Complete n/a n/a n/a X 
Construction Not begun n/a n/a n/a X+1* 
 
*If a proposal is not eligible for funding in the year being programmed, it will be considered for 
funding in the next year’s programming cycle. 
 
• Funds programmed in future years will be considered committed, subject to sufficient federal 

apportionment and continuation of the CMAQ program. 
• Years beyond the year being programmed (i.e., years X+1, X+2, and so on) will maintain at 

least half their expected mark for programming in their own cycles. No funds will be 
programmed beyond the last year of the TIP. 

• CMAP and IDOT will develop program marks for the years over the life of the TIP. 
• Once a point is reached that the balance of unobligated projects is sufficiently low, a “B” list 

will be maintained of proposals that were found to have benefits but not programmed in the 
current year. 

 
Initial Obligation 
• The appropriate obligation documents (e.g., local agreement, FTA fund transfer request) for 

the first phase funded must be submitted to IDOT by June following notification that a 
project has been programmed and found eligible (typically early December).  Projects not 
meeting this deadline are subject to having their CMAQ funding cancelled. 

• Project programmed from the “B” list will have seven months to submit obligation 
documents.  Projects not meeting this deadline are subject to having their CMAQ funding 
cancelled. 

 
Subsequent Obligations 
• Phases that have been programmed in future years will be maintained in future years until 

they are ready to be obligated.  For example, a phase programmed in year X+1 will be kept in 
year X+1 (one year after the selected year in the TIP) until it is ready to be obligated. 

• A phase will be moved into the selected year only upon documented readiness – e.g., 
submission of a local agreement or grant application. 
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Monitoring the Selected Year 
• Projects with phases waiting to be obligated in the selected year will be monitored quarterly 

for status.  Sponsors will be asked to supply information. (Perhaps IDOT BLRS’ monitoring 
system could be used for projects under their jurisdiction.) 

• If a project phase is not expected to be obligated in the current year, then the phase will be 
moved to the next year in the TIP.  Subsequent phases for the same project will be moved 
one year further out as well. 

• Failure of a sponsor to respond to a quarterly status inquiry (or, to maintain a current status 
with IDOT BLRS) will result in movement of the affected phase(s) to future years. 

• Repeated failure of a sponsor to respond to status inquiries will result in the project being 
brought to the CMAQ Project Selection Committee to consider removing the project from 
the CMAQ program. 

• If needed to use obligating authority and/or state appropriation, proposals on the “B” list will 
be programmed during a fiscal year. 

 



cmaq06017.doc 

 
 
To: CMAQ Project Selection Committee 
From: Ross Patronsky, Chief of the CMAQ Program 

Douglas Ferguson, Program Analyst 
Date: September 5, 2006 
Subject: CMAQ Project Change Requests 
 
Two sponsors have requested project changes, including cost changes.  The net 
change in the federal amount programmed resulting from these changes is a 
$1,865,200 increase. 

Northlake – City of Northlake Sidewalks - Citywide (TIP ID 04-06-0001) 

The sponsor is requesting a scope change for the City of Northlake Sidewalks – 
Citywide pedestrian facility project, changing the project’s limits.  This includes 
the removal of the sidewalks on the N. Sandra Avenue portion of the project that 
runs from Grand Avenue to the south cul-de-sac and adding a sidewalk along 
the south side of Wiltse Drive between Wolf Road and Parkview Drive.  A map 
has been included with the City’s request letter.  The scope change will result in a 
cost reduction of $22,000 federal. 

This project was approved in 2006 for $336,400 federal ($420,500 total).  The 
change is due to redevelopment plans for the area along N. Sandra Avenue. 

A reevaluation of the project was conducted for the changes and the total VOC 
eliminated increased from 0.4426 tons to 0.6053 tons.  The new total project cost 
of $393,000 along with the new VOC eliminated would give the project a cost per 
ton of VOC eliminated of $649,221.  As the revised ranking sheet indicates, the 
project’s rank would increase from 8th to 7th among the 2006 pedestrian facility 
projects. 

• Consider approving the scope change for City of Northlake Sidewalks - 
Citywide (TIP ID 04-06-0001), removing N. Sandra Avenue section from the 
project and including Wiltse Drive section at a revised cost of $393,000 
($314,400 federal). 

Will County Department of Highways – Naperville-Plainfield Rd at 119th 
(TIP ID 12-04-0002) 



cmaq06017.doc 

The sponsor is requesting a cost increase for the Naperville-Plainfield Rd at 119th 
intersection improvement project in the amount of $1,887,200 federal.  The 
increased costs are a result of phase I engineering estimates of costs based on the 
latest geometrics, increase of right-of-way costs and higher than estimated unit 
prices. 

The project was programmed for $1,048,000 (federal) in FY 2004 for engineering 
II, right-of-way acquisition and construction.  The cost increase would raise the 
total project cost to $3,767,200 ($2,935,200 federal). 

The requested cost increase would raise the cost per ton of VOC eliminated to 
$1,749,199 from the original amount of $643,088.  As the revised ranking sheet 
indicates, the rank of the project would drop from 5th to 8th among 2004 
intersection improvement projects.  The project would still rank better than two 
other intersection improvement projects that received funding and below three 
intersection improvement projects that did not receive funding. 

At the moment, there are not sufficient unprogrammed CMAQ funds to cover 
this increase. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider the cost increase of $1,887,200 for Will County Department of 
Highways – Naperville-Plainfield Rd at 119th (TIP ID 12-04-0002). 







Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 04-06-0001
Description:

Ranking Computation
2006 Award 2006 Change

Tons VOC eliminated 0.4426                   0.6053             
Cost 420,500$               393,000$         
$/Ton VOC eliminated 950,136$               649,221$         
Rank 8                            7                      

Project Expenses
Federal Share Total Fed % Basis

2006 Award 336,400$               420,500$         80.0% Approved project
2006 Change 314,400$               393,000$        80.0% Change in scope and cost
Increase Amount (22,000)$               (27,500)$          

Northlake-City of Northlake Sidewalks - Citywide

04-06-0001 revised rank.xls 9/1/2006



Chicago Area Transportation Study
TIP Division
Reranking of project 04-06-0001: Northlake-City of Northlake Sidewalks - Citywide

Northlake-City of Northlake Sidewalks - Citywide

CMAQ ID Facility to be Improved Total $ Federal $ $/Ton VOC Select
BP01062605 CDOT-Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations $965,000 $772,000 $9,783 $772,000
BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797
BP05062607 Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000
BP08062572 Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000
BP10062589 Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632
BP07062599 Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000

Northlake-City of Northlake Sidewalks - Citywide with scope and cost changes $393,000 $314,400 $649,221
BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000
BP04062600 Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400
BP02062594 Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763
BP07062604 Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698
BP04062595 Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200
BP08062606 Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649
BP10062597 Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066
BP06062588 Palos Heights-135th St Sidewalk Extension $79,000 $63,200 $11,447,448

FY 2006 CMAQ Program - Pedestrian Facilities

04-06-0001 revised rank.xls revised ranking 9/1/2006







Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 12-04-0002
Description:

Ranking Computation
2004 Award 2006 Increase

Tons VOC eliminated 2.1537                   2.1537             
Cost 1,385,000$            3,767,200$      
$/Ton VOC eliminated 643,088$               1,749,199$      
Rank 5                            8                      

Project Expenses
Federal Share Total Fed % Basis

2004 Award 1,048,000$            1,385,000$      75.7% Approved project
2006 Increase 2,935,200$            3,767,200$     77.9% Letter from County
Increase Amount 1,887,200$            2,382,200$      

Will County Department of Highways-Naperville-Plainfield 
Rd at 119th

12-04-0002 revised rank.xls 9/1/2006



Chicago Area Transportation Study
TIP Division
Reranking of project 12-04-0002: Will County Department of Highways-Naperville-Plainfield Rd at 119th

CMAQ ID Facility to be Improved Total $ Federal $ $/Ton VOC Select
II02040976 Morton Grove-IL 58/Dempster St from Ferris Ave to Central Ave $2,757,600 $2,206,080 $384,782 $2,206,080
II09040802 Aurora-Sullivan Rd from IL 31/Lake St to IL 25/Aurora Ave $1,038,288 $830,630 $399,673 $830,630
II10041004 Lake County DOT-Quentin Rd from Rand Rd to Long Grove Rd $350,000 $280,000 $567,469
II08040929 Bensenville-IL 19/Irving Park Rd at York Rd $1,000,000 $800,000 $571,153
II12040729 Will County Department of Highways-Naperville-Plainfield Rd at 119th $1,310,000 $1,048,000 $643,088 $1,048,000
II08041118 Naperville-Washington Street at Hobson Rd & 75th St $615,000 $492,000 $711,061
II10040997 Grayslake-Atkinson Rd, IL 120, IL 83, IL 137 and Ivanhoe Rd $11,490,000 $9,192,000 $720,191
II01041172 CDOT-Fullerton Ave from I 94/Kennedy Ewy to Chicago River $2,427,000 $1,941,600 $1,147,326

Will County Department of Highways-Naperville-Plainfield Rd at 119th with Cost Increase $3,767,200 $2,935,200 $1,749,199
II03042299 Schaumburg-Schaumburg and Barrington Roads Intersection Improvements $1,774,300 $1,419,400 $2,018,166
II11040909 Crystal Lake-Pingree Rd at US 14/Northwest Hwy $640,300 $512,240 $2,026,117
II09041009 Kane County DOT-Randall Rd at IL 64/Main St $2,500,000 $2,000,000 $2,320,389 $2,000,000
II08041115 Naperville-US 34/Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd from Ridgeland Rd to Old Plank R $522,400 $417,900 $3,199,250
II08040891 Westmont-Pasquinelli Dr from Ogden Ave to Oak Hill Dr $1,460,000 $1,168,000 $4,592,298
II09041035 Kane County DOT-Randall Rd at Keslinger Rd and Kaneville Rd $3,750,000 $3,000,000 $5,546,821
II09041015 Kane County DOT-Montgomery Rd and Douglas Rd Intersection $4,870,000 $3,896,000 $5,878,459
II03040983 Arlington Heights-US 14/Northwest Hwy from Arthur Ave to Waterman Ave $152,000 $122,000 $6,710,521
II03040923 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $7,513,433
II10041022 Lake County DOT-Green Bay Rd at Wadsworth $2,567,000 $2,054,000 $7,675,329 $600,000
II10040993 Gurnee-Cemetery Rd at Washington St $4,230,000 $3,384,000 $8,310,738
II09041030 Kane County DOT-Consolidate Dunham/Stearns Rd and Dunham/IL 25 intersection $3,125,000 $2,500,000 $66,439,297
II09040899 South Elgin-State St from Spring/Collins St to Water St $2,503,000 $2,002,000 No Benefit
II09040903 South Elgin-Gilbert St from State St to Middle St $2,195,000 $1,756,000 No Benefit
II11040992 McHenry County Highway Department-Crystal Lake Ave at Pingree Rd/Terra Cotta Rd $1,288,000 $1,030,000 No Benefit
II12040727 Will County Department of Highways-Veterans Pkwy (S Naperville Rd) at Remington Blvd $1,750,000 $1,400,000 No Benefit
II12040733 Will County Department of Highways-Cedar Rd at Division St $470,000 $376,000 No Benefit
II12040810 New Lenox-Gouger Rd at Haven/New Lenox Rd $670,000 $536,000 No Benefit
II12041006 New Lenox-US 30/Maple St at Prairie Rd $230,000 $184,000 No Benefit
II12041010 New Lenox-Cedar Rd at Joliet Hwy $455,000 $364,000 No Benefit
II01041183 CDOT-Ashland Ave at Elston and Armitage Ave $4,500,000 $3,600,000 Not Analyzed
II01041186 CDOT-Grand Ave from Melvina Ave to Menard Ave $750,000 $600,000 Not Analyzed

FY 2004 CMAQ Program - Intersection Improvement Projects

12-04-0002 revised rank.xls revised ranking 9/1/2006
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